PROJECT SCHEDULE MEDIQUEUE - PROJECT SCHEDULE

Project Title: Project Schedule
Document ID: ject Name: MediQueue – Clinic Appointment & Queue Management System
DocumeMQ-CMP-001
Version: 1.0
Document Status: Draft – For Review
Prepared By: Project Coordinator
Project Category: Healthcare Information System
Project Management Tools: Jira, Google Docs, Google Drive
Document Date: 29 October 2026

1. Purpose

The Project Schedule identifies the planned sequence of MediQueue project activities, their estimated durations, dependencies, and target dates.It provides a basis for monitoring progress, coordinating team activities, and identifying schedule delays.

2. Scheduling Approach

The project schedule will be maintained using Jira and this document.

Jira will be used to manage tasks and track status.
Start dates and due dates will indicate the planned work period.
Dependencies will identify activities that must be completed before other work can begin.
Actual progress will be reviewed against the planned schedule.
Dates will be updated when approved changes affect the project timeline.

3. Proposed Project Schedule

The following is a planning template, not a confirmed commitment. Replace the proposed periods with dates agreed upon by the project team.

ID	Activity	Estimated Duration	Dependency	Planned Start	Planned Finish
SCH01	Project Initiation	3 Working Days	None	To be agreed	To be agreed

SCH02	Requirements & Analysis	5 Working Days	SCH01	To be agreed	To be agreed
SCH03	Project Planning	4 Working Days	SCH02	To be agreed	To be agreed
SCH04	UI/UX and System Design	5 Working Days	SCH03	To be agreed	To be agreed
SCH05	Development Coordination	10 Working Days	SCH04	To be agreed	To be agreed
SCH06	Testing & Quality Assurance	5 Working Days	SCH05	To be agree	To be agreed
SCH07	Project Closure	2 Working Days	SCH06	To be agreed	To be agreed

5. Schedule Monitoring

The Project Coordinator should:

Review task progress in Jira.
Identify tasks approaching their due dates.
Follow up on delayed or blocked tasks.
Review dependencies between tasks.
Communicate schedule changes to the team.
Update the schedule when changes are agreed.
Record significant delays and corrective actions.

6. Schedule Change Management

When a task is delayed or its estimated duration changes:

Identify the reason for the change.
Assess the impact on dependent tasks.
Discuss options with the responsible team members.
Obtain the required approval.

Update the Jira dates and this schedule.
Communicate the revised plan.

7. Schedule Success Criteria

The schedule will be useful when:

Activities have realistic estimates.
Dependencies are identified.
Responsibilities are assigned.
Dates are agreed upon by the team.
Progress can be compared against the plan.
Schedule changes are documented.