MEDIQUEUE - RISK REGISTER

Project Name: Mediqueue
Document Title: Risk Register
Document ID: MQ-CMP-001
Version: 1.0
Document Status: Draft – For Review
Prepared By: Project Coordinator
Project Category: Healthcare Information System
Project Management Tools: Jira, Google Docs, Google Drive
Document Date: 29 October 2026

1. Purpose

The purpose of the Risk Register is to identify, assess, and monitor risks that could affect the MediQueue project's scope, schedule, cost, quality, or successful delivery.

It records the likelihood and impact of each risk, proposed mitigation actions, and the person responsible for monitoring it.

2. Risk Assessment Method

Probability describes how likely a risk is to occur.

Impact describes how seriously the risk could affect the project.

Use the following scale:

Rating Meaning
Low Limited likelihood or impact
Medium Moderate likelihood or impact
High High likelihood or significant impact

The ratings below are initial estimates. The project team should review and adjust them as more information becomes available.

.3. Risk Response Strategies

The project team may use the following strategies:Risk ID Risk Description Probability Impact Mitigation Strategy Risk Owner

Avoid: Change the project plan to eliminate a particular risk.

Mitigate: Reduce the likelihood or impact of a risk.

Transfer: Assign an agreed portion of the risk to another party, where appropriate.

Accept: Acknowledge the risk and monitor it when further action is not justified.

4. Risk Monitoring Process

ID	Risk Description	Probability	Impact	Mitigation Strategy	Risk Owner
R01	Requirements may be unclear or incomplete	Medium	High	Conduct requirements reviews and confirm stakeholder expectations before implementation	Project Coordinator
R02	Development activities may take longer than planned	Medium	High	Use realistic estimates, monitor Jira tasks, and follow up on delays early.	Project Coordinator
R03	Technical problems may interrupt development	Medium	Medium	Identify technical dependencies early, test key components, and document issues.	Development Team
R04	Team communication	Medium	Medium	Maintain regular check-ins,	Project Coordinator

	may be inconsistent.			record decisions, and keep Jira tasks updated.	
R05	Unauthorized users may access protected information	Low	High	Apply appropriate authenticatio n, authorization, and security testing	Development Team
R06	Appointment scheduling conflicts may occur	Medium	High	Define booking rules and test appointment availability and conflict handling.	Development Team
R07	Stakeholders may provide feedback late.	Medium	Medium	Schedule review sessions in advance and communicate deadlines clearly	Project Coordinator
R08	The project scope may expand without adequate planning.	Medium	High	Document scope boundaries and assess requested changes before accepting them	Project Coordinator
R09	Testing may identify defects late in the project.	Medium	High	Prepare test cases early and test features	Development Team

				throughout development	

5. Risk Management Success Criteria

Risk management will be considered effective when:

Important risks are documented.
Each significant risk has an appropriate owner.
Mitigation actions are recorded.
High-impact risks receive suitable attention.
Risks are reviewed throughout the project.
The team takes action when risks occur or become more likely.