MEDIQUEUE - COMMUNICATION MANAGEMENT PLAN

Project Title: Communication Management Plan
Document ID: ject Name: MediQueue – Clinic Appointment & Queue Management System
DocumeMQ-CMP-001
Version: 1.0
Document Status: Draft – For Review
Prepared By: Project Coordinator
Project Category: Healthcare Information System
Project Management Tools: Jira, Google Docs, Google Drive
Document Date: 29 October 2026

1. Introduction

1.1 Purpose of This Document

The purpose of this Communication Management Plan is to define how project information will be created, shared, communicated, reviewed, and stored throughout the MediQueue project.

This plan ensures that all project stakeholders receive the correct information at the correct time through appropriate communication channels.

It also helps the project team coordinate activities, monitor progress, identify issues, manage risks, and make decisions effectively.

1.2 Project Overview

MediQueue is a proposed clinic appointment and queue management system designed to improve the process of booking clinic appointments and managing patient queues.

The system aims to help patients make appointments, view appointment details, and understand their queue status. It also aims to support clinic staff in managing appointments and patient flow.

The project team will use Jira to manage tasks, track progress, and monitor project activities. Google Docs and Google Drive will be used to prepare, maintain, review, and share project documentation.

1.3 Objectives of Communication Management

The main objectives are:

1. To ensure effective communication among all project stakeholders.
2. To provide regular updates about project progress.
3. To communicate project goals, scope, deliverables, and responsibilities clearly.
4. To identify and report project risks, issues, and delays promptly.
5. To support effective decision-making.
6. To maintain accurate records of meetings and decisions.
7. To ensure that project documents are accessible to authorized team members.
8. To reduce misunderstandings and communication delays.
9. To improve collaboration among team members.
10. To ensure that important project information is documented and traceable.

2. Communication Management Approach

The MediQueue project will follow a structured communication approach.

Project information will be shared through planned meetings, written updates, project management tools, and formal documents.

Jira will be the main tool for task management and progress tracking. Google Docs will be used for preparing and maintaining project documents. Google Drive will be used to organize and share approved project files.

The team will use appropriate communication methods depending on the urgency, importance, and type of information.

2.1 Communication Principles

The following principles will guide project communication:

- **Clarity:** Messages must be clear, simple, and understandable.
- **Accuracy:** Information must be checked before it is shared.
- **Timeliness:** Important information must be communicated without unnecessary delays.
- **Transparency:** Project progress, risks, and issues must be reported honestly.
- **Accountability:** Each assigned task must have a responsible person.
- **Confidentiality:** Sensitive information must only be shared with authorized individuals.
- **Documentation:** Important decisions and agreements must be recorded.
- **Consistency:** The team should use agreed communication channels.

3.Project Stakeholders and Communication Responsibilities

The following table identifies the main stakeholder groups and their communication responsibilities.

Stakeholder	Role	Communication Responsibilities
Project Sponsor / Client Representative	Provides project direction and approves major decisions, if applicable	Reviews major project updates and approves decisions within their authority
Project Coordinator	Coordinates project activities and communication	Tracks progress, organizes meetings, prepares reports, follows up on tasks, and communicates issues
Project Team Members	Carry out assigned project activities	Update Jira tasks, report progress, identify blockers, and contribute to project documents
Project Supervisor / Lecturer	Provides guidance and reviews academic project progress, if applicable	Provides feedback, reviews deliverables, and advises the team
Clinic Representative	Represents clinic operational needs, if included in the project	Provides workflow information, clarifies requirements, and reviews proposed solutions
Patient Representative / End User	Represents patient needs, if included in the project	Provides feedback on usability and proposed patient-facing features
QA / Testing Representative	Supports quality assurance activities, if assigned	Communicates test results, defects, and quality concerns

4. Communication Requirements

The project requires different types of communication throughout its lifecycle.

ID	Communication Requirement	Purpose	Responsible Person
CR01	Project progress updates	Monitor project progress	Project Coordinator
CR02	Task status updates	Track assigned work	Project Team Members
CR03	Requirements discussions	Clarify project needs	Project Coordinator and Team
CR04	Meeting notifications	Inform participants about meetings	Meeting Organizer
CR05	Meeting minutes	Record discussions and decisions	Assigned Note-Taker
CR06	Risk reporting	Identify and communicate potential problems	All Team Members

CR07	Issue reporting	Communicate current problems	Person identifying the issue
CR08	Change requests	Record proposed changes to requirements or scope	Requesting Stakeholder
CR09	Deliverable reviews	Collect feedback on project outputs	Project Coordinator and Reviewers
CR10	Final project report	Summarize project outcomes	Project Coordinator and Team

---

5. Communication Channels and Tools

The following tools and channels will be used to support communication.

Tool	Purpose	Usage
Jira	Task and progress management	Create tasks, assign responsibilities, update statuses, record blockers, and track due dates
Google Docs	Project documentation	Prepare and maintain the Project Charter, Requirements Document, WBS, Schedule, Risk Register, and other project documents
Google Drive	Document storage and sharing	Organize projcect files and control document access
Email	Formal communication	Send formal requests, meeting invitations, approvals, and important updates
Online Meetings	Discussion and coordination	Discuss requirements, progress, risks, issues, and decisions
Face-to-Face Meetings	Team coordination	Discuss project matters when participants are physically available
Instant Messaging	Quick communication	Ask short questions and coordinate routine activities

5.1 Jira Communication Guidelines

The team will use Jira to maintain visibility of project work.

Team members should:

- Update task status when work begins or is completed.
- Add comments when additional task information is required.
- Report blockers as soon as they are identified.
- Keep task descriptions clear and relevant.
- Update due dates only when an agreed change is necessary.

- Link relevant project documents to the appropriate tasks.
- Avoid marking incomplete work as Done.

5.2 Google Docs and Google Drive Guidelines

Google Docs and Google Drive will be used to maintain project documentation.

The team should:

- Use clear document names.
- Maintain appropriate document versions.
- Keep related documents in the MediQueue project folder.
- Share documents only with the intended audience.
- Review documents before treating them as final.
- Use existing document links when updating a document.
- Avoid creating multiple conflicting copies of the same document.

5.3 Email and Messaging Guidelines

Email should be used for formal communication and matters requiring a clear written record.

Instant messaging may be used for routine questions and quick coordination.

Important decisions made through messaging or informal discussions must be recorded in the relevant Jira task, meeting minutes, or project document.

---

6. Communication Matrix

The Communication Matrix defines what information must be communicated, who is responsible, who should receive it, and how frequently it should be shared.

ID	Communication Activity	Sender / Owner	Recipients	Channel	Frequency	Expected Output
CM01	Project progress update	Project Coordinator	Project Team and Supervisor, if applicable	Jira / Email	Weekly	Progress summary
CM02	Task status update	Project Team Members	Project Coordinator and Team	Jira	Whenever task status changes	Updated task status

CM03	Team coordination meeting	Project Coordinator	Project Team	Online / Face-to-Face	Weekly or as agreed	Meeting minutes and action items
CM04	Requirements discussion	Project Coordinator	Team and relevant stakeholders	Meeting / Google Docs	During requirements analysis	Clarified requirements
CM05	Risk review	Project Coordinator	Project Team	Jira / Meeting	Weekly and when new risks arise	Updated Risk Register
CM06	Issue escalation	Person identifying issue	Project Coordinator and relevant decision-maker	Jira / Email	As soon as necessary	Issue record and action plan
CM07	Change request communication	Requesting stakeholder	Project Coordinator and authorized approver	Email / Jira	When a change is proposed	Change request record
CM08	Document review request	Project Coordinator	Relevant reviewers	Email / Google Docs	When a document is ready for review	Feedback and review status
CM09	Testing results update	QA / Testing Representative	Project Coordinator and Team	Jira	During testing	Test results and defect records
CM10	Final project review	Project Coordinator and Team	Supervisor / Sponsor, if applicable	Meeting / Report	At project completion	Final review and feedback

7. Meeting Management Plan

Meetings will be organized to support coordination, decision-making, progress monitoring, and issue resolution.

7.1 Types of Meetings

Meeting Type	Purpose	Suggested Frequency	Participants	Expected Output
Project Kick-off Meeting	Introduce the project and confirm objectives	Once at project start	Project Team and relevant stakeholders	Agreed objectives and responsibilities
Weekly Progress Meeting	Review completed work and upcoming tasks	Weekly	Project Team	Progress updates and action items
Requirements Review Meeting	Review and clarify requirements	During requirements analysis	Project Team and relevant stakeholders	Updated requirements
	Review testing progress and defects	During testing	Project Team and testing representatives	Defect list and corrective actions
Project Closure Meeting	Review outcomes and lessons learned	At project completion	Project Team and relevant stakeholders	Closure notes and lessons learned

7.2 Meeting Preparation

Before each meeting, the meeting organizer should:

1. Define the meeting purpose.
2. Prepare an agenda.
3. Identify the required participants.
4. Confirm the date, time, and meeting method.
5. Share relevant documents in advance.
6. Identify any decisions or issues requiring discussion.

7.3 Meeting Conduct

During the meeting:

1. Follow the agreed agenda.
2. Allow participants to share relevant information.
3. Discuss progress, risks, issues, and blockers.

4. Record decisions and action items.
5. Assign a responsible person to each action item.
6. Agree on due dates where appropriate.

7.4 Meeting Follow-up

After the meeting, the assigned note-taker should:

- Prepare the meeting minutes.
- Record decisions and outstanding issues.
- Document action items and responsible persons.
- Share the minutes with relevant participants.
- Add related tasks to Jira where necessary.
- Follow up on action items before their due dates.

---

8. Meeting Minutes and Action Item Management

Meeting minutes will provide a record of important discussions and decisions.

Each meeting record should contain:

Field	Description
Meeting ID	Unique meeting reference
Date and Time	When the meeting took place
Meeting Method	Online or face-to-face
Attendees	People who participated
Agenda	Topics planned for discussion
Discussion Summary	Important points discussed
Decisions Made	Decisions agreed upon
Action Items	Tasks that must be completed
Responsible Person	Person assigned to each action
Due Date	Agreed completion date

Next Meeting	Planned next meeting, if applicable

8.1 Action Item Tracking

Every action item should have a clear description and an assigned owner.

Where appropriate, the action item should be created as a Jira task or linked to an existing Jira task.

The Project Coordinator should review outstanding action items during progress meetings.

An action item should only be marked complete after the responsible person confirms that the work has been completed.

---

9. Project Status Reporting

Regular project status reports will provide an overview of progress, upcoming work, risks, and issues.

9.1 Weekly Status Report Contents

The weekly status report should include:

1. Project name and reporting period.
2. Summary of completed work.
3. Tasks currently in progress.
4. Upcoming activities.
5. Tasks delayed or blocked.
6. Current risks and issues.
7. Decisions required.
8. Changes to scope or schedule, if approved.
9. Planned activities for the next reporting period.

9.2 Project Status Categories

Status	Meaning	Required Action
On Track	Work is progressing according to the agreed plan	Continue monitoring

At Risk	A potential problem may affect the schedule, scope, or quality	Review the risk and agree on preventive action
Delayed	A task or milestone is behind the agreed schedule	Identify the cause and prepare a recovery plan
Blocked	Work cannot continue because of an unresolved dependency or issue	Escalate the blocker to the appropriate person

9.3 Reporting Responsibilities

The Project Coordinator should collect task updates from Jira and prepare the status report.

Team members should provide accurate progress information and report delays promptly.

Reports must reflect the actual project situation and should not state that work is complete when it remains unfinished.

---

10. Risk and Issue Communication

Risks and issues must be communicated promptly to reduce their impact on the project.

10.1 Risk Communication

A risk is an uncertain event that may affect the project in the future.

Team members should report newly identified risks to the Project Coordinator.

The Project Coordinator should record relevant information in the Risk Register, including:

- Risk ID and description.
- Probability and impact.
- Risk priority.
- Preventive or mitigation actions.
- Risk owner.
- Current status.

The Risk Register should be reviewed regularly and whenever a significant new risk is identified.

10.2 Issue Communication

An issue is a problem that has already occurred and requires attention.

When an issue arises, the responsible person should:

1. Describe the issue clearly.
2. Explain its impact on the project.
3. Notify the Project Coordinator.
4. Record the issue in Jira when appropriate.
5. Identify possible solutions.
6. Assign an owner for the corrective action.
7. Monitor the issue until it is resolved.

10.3 Escalation Process

Issues that cannot be resolved by the responsible team member should be escalated to the Project Coordinator.

If the issue requires a decision outside the Project Coordinator's authority, it should be referred to the relevant supervisor, sponsor, client representative, or authorized decision-maker.

The escalation process is:

Team Member → Project Coordinator → Authorized Decision-Maker

The actual escalation route must be agreed upon by the project team.

Urgent issues affecting project delivery, security, privacy, or critical functionality should be communicated immediately through an appropriate channel.

---

11. Change Communication Management

Changes to project requirements, scope, schedule, or deliverables must be communicated clearly.

A stakeholder who requests a change should provide:

- Description of the proposed change.
- Reason for the change.
- Expected benefits.
- Potential impact on scope, schedule, effort, and quality.

The Project Coordinator should record the request and coordinate its review.

Changes should not be treated as approved until the authorized decision-maker has accepted them.

After approval:

1. Update the relevant project documents.
2. Update affected Jira tasks.
3. Communicate the decision to relevant stakeholders.
4. Update dates, responsibilities, and deliverables where necessary.
5. Maintain a record of the change.

This process helps prevent unplanned work and misunderstandings.

---

12. Communication with Stakeholders

Communication should be tailored to the needs of each stakeholder group.

Stakeholder Group	Information Required	Communication Method	Frequency
Project Team	Tasks, deadlines, blockers, and progress	Jira and team meeting	Ongoing and weekly
Project Supervisor	Project progress, deliverables, and challenges	Email, meetings, progress reports	As agreed
Sponsor / Client Representative	Major milestones, decisions, risks, and changes	Formal reports and meetings	As agreed
Clinic Representativ	Requirements, workflows, and proposed functionality	Requirements meetings and document reviews	During relevant project phases
Patient Representative / End User	Usability, appointment flow, and queue-related feedback	Feedback sessions or surveys, if applicable	During requirements and validation

QA / Testing Representative	Test plans, defects, and testing progress	Jira and testing meetings	During testing

13. Document Management and Version Control

All project documents must be organized and maintained consistently.

13.1 Document Storage

The main project folder will be:

MediQueue – Project Management

The folder may contain:

1. Project Charter
2. Stakeholder Register
3. Requirements Document
4. Work Breakdown Structure
5. Project Schedule
6. Risk Register
7. Communication Management Plan
8. Meeting Minutes and Action Items
9. Status Reports
10. Project Closure Report

13.2 Document Naming Convention

Use the following naming format:

MediQueue – [Document Name] – v[Version Number]

Examples:

- MediQueue – Project Charter – v1.0
- MediQueue – Requirements Document – v1.0
- MediQueue – Communication Management Plan – v1.0

13.3 Document Updates

When a document is updated:

1. Edit the existing Google Docs document where possible.
2. Review the changes for accuracy.
3. Update the version number when a formal version change is required.
4. Record significant changes where appropriate.
5. Notify relevant stakeholders if the changes affect their work.
6. Update linked Jira tasks when task information changes.

Important: Minor edits do not necessarily require a new version number. The team should agree on how formal versions will be managed.

13.4 Access Control

Access to project documents should be provided according to stakeholder responsibilities.

- **Viewer:** Can view the document.
- **Commenter:** Can view and add comments.
- **Editor:** Can edit the document.

Sensitive or confidential information should not be shared publicly.

---

14. Communication Challenges and Mitigation Strategies

The following table identifies possible communication challenges and proposed responses.

ID	Communication Challenge	Potential Impact	Mitigation Strategy	Responsible Person
CC01	Delayed responses	Tasks may be delayed	Agree on response expectations and follow up when necessary	Project Coordinator
CC02	Unclear task responsibilities	Work may be duplicated or missed	Assign a clear owner to each Jira task	Project Coordinator
CC03	Incomplete progress updates	Project status may be inaccurate	Ask team members to	Project Team

			update Jira regularly	
CC04	Misunderstood requirements	Incorrect functionality may be developed	Document and review requirements with relevant stakeholders	Project Coordinator and Team
CC05	Missing meeting records	Decisions may be forgotten	Prepare and share meeting minutes	Assigned Note-Taker
CC06	Conflicting document versions	Team members may use outdated information	Maintain one agreed primary document and use clear version names	Project Coordinato
CC07	Problems may be identified too late	Problems may be identified too late	Encourage early risk reporting and regular risk reviews	All Team Members
CC08	Unapproved scope changes	Workload and schedule may increase	Record and review change requests before implementation	Authorized Decision-Maker

15. Communication Performance Measures

The effectiveness of communication will be evaluated using the following proposed measures.

ID	Performance Measur	Proposed Target	
KPI01	Regularity of project progress reporting	One progress update per week	Review status reports

KPI02	Jira task update quality	Tasks reflect actual progress and blockers	Review Jira board and task details
KPI04	Action item ownership	Every action item has a responsible person	Review action item table
KPI05	Risk communication	Significant new risks are reported promptly	Review Risk Register
KPI06	Document accessibility	Authorized team members can access required documents	Check sharing permissions
KPI07	Decision traceability	Important decisions are recorded	Review Jira comments and meeting minutes

16. Communication Responsibilities

The main responsibilities are summarized below.

Project Coordinator

- Maintain the Communication Management Plan.
- Organize meetings and prepare agendas.
- Coordinate progress reporting.
- Monitor Jira task updates.
- Maintain meeting minutes or ensure they are maintained.
- Follow up on action items.
- Coordinate risk and issue communication.
- Ensure project documents are organized.
- Communicate important changes to relevant stakeholders.

Project Team Members

- Provide accurate progress updates.
- Update assigned Jira tasks.
- Communicate blockers and risks promptly.
- Participate in relevant meetings.

- Complete assigned action items.
- Review documents relevant to their work.
- Inform the Project Coordinator of delays or changes.

Project Supervisor / Authorized Reviewer

- Review project deliverables when required.
- Provide feedback.
- Communicate concerns and required improvements.
- Make or refer decisions within their assigned authority.

Stakeholders

- Provide relevant information and feedback.
- Respond to requests requiring their input.
- Review deliverables when requested.
- Communicate proposed changes through the agreed process.

---

17. Communication Plan Review and Maintenance

This plan should be reviewed at the beginning of the project and whenever significant changes occur.

The plan may require updating when:

- New stakeholders join the project.
- Team responsibilities change.
- Communication tools change.
- Meeting frequency changes.
- Major communication problems occur.
- Project scope or schedule changes significantly.

The Project Coordinator will coordinate the review and communicate relevant updates to the project team.

---

18. Assumptions and Constraints

18.1 Assumptions

This plan is based on the following assumptions:

1. The project team can access Jira and Google Drive.
2. Team members will provide progress updates.
3. Project documents will be maintained in an agreed location.
4. Relevant stakeholders will be available for reviews when required.
5. The team will agree on meeting times and communication methods.
6. Important decisions can be recorded in project documentation.

18.2 Constraints

Possible constraints include:

1. Limited availability of team members.
2. Limited time for meetings and documentation.
3. Internet or technical access problems.
4. Delays in receiving stakeholder feedback.
5. Limitations in the availability of actual clinic users for requirements validation.
6. Academic deadlines or other agreed project deadlines, if applicable.

These assumptions and constraints should be updated to reflect the actual project situation.

---

19. Approval and Sign-off

This document defines the proposed communication arrangements for the MediQueue project.

It should be reviewed by the project team and, where applicable, the project supervisor or authorized stakeholder.

Role	Name	Approval Status	Date
Project Coordinator	To be confirmed	Pending Review	To be confirmed
Project Team Representative	To be confirmed	Pending Review	To be confirmed
Project Supervisor / Authorized Reviewer	To be confirmed	Pending Review	To be confirmed