PROJECT CHARTER

PROJECT CHARTER

Project Name: MediQueue – Clinic Appointment & Queue Management System
Document Title: Project Charter
Document ID: MQ-CMP-001
Version: 1.0
Document Status: Draft – For Review
Prepared By: Project Coordinator
Project Category: Healthcare Information System
Project Management Tools: Jira, Google Docs, Google Drive
Document Date: 29 October 2026

1. Project Background

Many clinics experience challenges in managing patient appointments, organizing queues, and communicating appointment updates. Manual processes can result in long waiting times, scheduling conflicts, and difficulties in tracking patient appointments.

MediQueue is a proposed clinic appointment and queue management system designed to help clinics manage appointments and patient queues more efficiently.

2. Project Purpose

The purpose of the MediQueue project is to plan and develop a system that improves appointment scheduling, supports queue management, and provides patients and clinic staff with a more organized way to manage clinic visits.

3. Project Objectives

The main objectives are:

1. Provide a convenient method for patients to book appointments.
2. Improve the organization of patient queues.
3. Reduce unnecessary patient waiting times.
4. Allow users to track appointment statuses.
5. Help clinic staff manage appointment information efficiently.
6. Improve communication between clinics and patients.
7. Maintain appropriate security and access controls for system users.

4. Project Scope

4.1 In Scope

The project is expected to include:

- User registration and login.
- User role management.
- Appointment booking.
- Appointment viewing, updating, and cancellation.
- Patient queue management.
- Appointment status tracking.
- Notifications for appointment updates.
- Basic clinic and doctor information management.
- Testing and project documentation.

4.2 Out of Scope

The following features are excluded from the initial project scope:

- Online medical diagnosis.
- Electronic prescription management.
- Full hospital management.
- Online payment processing.
- Integration with external hospital systems.
- Advanced medical record management.

Any change to the agreed scope should be reviewed and approved by the relevant project stakeholders.

5. Key Stakeholders

Stakeholder	Role
Project Coordinator	Coordinates tasks, schedules, communication, and progress
	Designs, develops, and tests the system
Clinic Administrator	Manages clinic information and operations
Doctor	Uses appointment and queue information
Receptionist	Assists with appointments and patient queues
Patient	Books appointments and checks appointment status

Project Supervisor	Reviews progress and provides guidance

6. Major Deliverables

The expected project deliverables are:

1. Project Charter.
2. Stakeholder Register.
3. Requirements Document.
4. Work Breakdown Structure (WBS).
5. Project Schedule.
6. Risk Register.
7. Communication Plan.
8. UI/UX Design.
9. MediQueue System.
10. Test Plan and Test Cases.
11. Final Project Report.

7. Project Assumptions

- Stakeholders will provide relevant information about clinic workflows.
- The project team will have access to the required development tools.
- Team members will communicate regularly.
- The project will follow an agreed scope and schedule.
- Users will have access to suitable devices to use the system.

8. Project Constraints

- Limited project duration.
- Limited team resources.
- Technical limitations.
- Stakeholder availability.
- Potential changes to requirements.

9. Initial Project Risks

Risk Id	Risk Description	Initial Impact

R01	Unclear Requirements	Hight
R02	Development Delays	Hight
R03	Technical issues	Medium
R04	Poor team communication	Medium
R05	Security or privacy issues	High

These risks will be assessed in detail in the Risk Register.

10. Project Success Criteria

The project will be considered successful when:

- Requirements have been documented and reviewed.
- Planned deliverables have been completed or formally accounted for.
- Appointment and queue workflows function according to approved requirements.
- Testing results and defects have been documented.
- Stakeholder feedback has been reviewed.
- Project documentation has been maintained.
- Final project objectives have been assessed against the agreed success criteria.

11. Approval

Role	**Name**	**Status**
Project Coordinator	To be confirmed	Pending
Project Supervisor	To be confirmed	Pending