# MEDIQUEUE
# PROJECT OBJECTIVES DOCUMENT

## Document Control

**Project Name:** MediQueue – Clinic Appointment & Queue Management System
**Document Title:** Project Objectives Documents
**Document ID:** MQ-CMP-001
**Version:** 1.0
**Document Status:** Draft – For Review
**Prepared By:** Project Coordinator
**Project Category:** Healthcare Information System
**Project Management Tools:** Jira, Google Docs, Google Drive
**Document Date:** 29 October 2026

### 1. Project Overview

MediQueue is a proposed Clinic Appointment and Queue Management System designed to improve how patients make appointments and manage their waiting time at clinics. Traditional clinic environments may experience long waiting times, booking difficulties, overcrowding, and limited queue information. Clinic staff may also face challenges managing appointments and queues manually. MediQueue aims to provide a centralized digital solution for appointment management, queue management, patient information management, notifications, and administrative functions.

The project will be managed using Jira to organize tasks, monitor progress, identify risks, and coordinate activities. Google Docs will be used to prepare and maintain project documentation. The features and success criteria in this document are proposed targets for this portfolio project; they should be reviewed and tested rather than treated as already achieved results.

## 2. Problem Statement

Patients may need to wait for long periods before receiving medical services.

Patients may find it difficult to book and manage appointments.

Clinic staff may experience difficulties organizing daily appointments.

Manual queue management can lead to confusion and delays.

Patients may not receive timely updates about appointments or queue status.

Clinic administrators may find it difficult to maintain accurate appointment records.

Poor communication between patients and clinic staff may affect the patient experience.

# 3. Project Vision

“To improve the clinic experience by providing a convenient, organized, and efficient digital appointment and queue management system for patients and clinic staff.”

# 4. Main Project Goal

The main goal of MediQueue is to plan and define a user-friendly digital system that enables patients to manage clinic appointments and helps clinic staff organize patient queues efficiently. The project will establish clear requirements, define system functionality, prepare a realistic project schedule, coordinate development activities, and identify testing requirements. It will also demonstrate how project management methods and tools can be used to plan and coordinate a healthcare-related information system.

# 5. Specific Project Objectives

## OBJ-01 – Improve Appointment Management

| Field | Details |
|---|---|
| Objective | Define a system that allows patients to book, view, and manage clinic appointments digitally. |
| Planned Activities | Identify booking information; define viewing and cancellation requirements; establish date/time rules; define staff appointment-management needs. |
| Expected Outcome | Patients can manage appointments conveniently and clinic staff can view and manage appointment records in an organized way. |
| Proposed Success Criteria | Appointment requirements documented; appointment use cases identified; functions tested against requirements; no critical appointment-management defects remain unresolved at project completion. |

## OBJ-02 – Improve Queue Management

| Field | Details |
|---|---|

| | |
|---|---|
| Objective | Define a digital queue process that helps staff organize queues and helps patients understand their queue status. |
| Planned Activities | Identify how patients enter the queue; define queue number/position assignment; define patient and staff queue information; define queue status changes. |
| Expected Outcome | A more organized queue process that reduces confusion caused by manual queue handling. |
| Proposed Success Criteria | Queue requirements documented; queue use cases prepared; queue status changes defined; queue functionality tested against requirements. |

## OBJ-03 – Improve Patient Information Management

| Field | Details |
|---|---|
| Objective | Define a structured process for maintaining patient information needed for appointment and queue management. |
| Planned Activities | Identify required patient information; define registration/profile requirements; define authorized viewing/updating; define access restrictions and data protection needs. |
| Expected Outcome | Organized patient information management with access limited to authorized users. |
| Proposed Success Criteria | Patient information requirements documented; access requirements defined; validation rules identified; functions included in the testing plan. |

## OBJ-04 – Improve Communication and Notifications

| Field | Details |
|---|---|
| Objective | Define a notification process that provides relevant appointment and queue information to patients. |
| Planned Activities | Identify appointment and queue events; define notification triggers; identify notification content; define proposed notification methods. |
| Expected Outcome | Patients receive relevant updates through notification features supported by the system. |

| | |
|---|---|
| Proposed Success Criteria | Notification requirements documented; triggers defined; message content specified; notification functionality tested where implemented. SMS/email/real-time notifications are only committed features if included in the agreed scope. |

## OBJ-05 – Support Clinic Staff and Administrators

| Field | Details |
|---|---|
| Objective | Define system functions that help authorized staff and administrators manage appointments, queues, and relevant records. |
| Planned Activities | Identify user roles; define responsibilities; identify administrative functions; define permissions; identify daily operational information. |
| Expected Outcome | Authorized users have clear responsibilities and appropriate access to required functions. |
| Proposed Success Criteria | Roles and responsibilities documented; permissions defined; administrative requirements recorded; role-based functionality tested where implemented. |

## OBJ-06 – Establish Clear Project Requirements

| Field | Details |
|---|---|
| Objective | Identify and document functional and non-functional requirements before development coordination. |
| Planned Activities | Gather functional/non-functional requirements; identify roles; prepare use cases; identify assumptions, constraints, dependencies; review completeness and consistency. |
| Expected Outcome | A structured Requirements Document guides planning, development coordination, and testing. |
| Proposed Success Criteria | Requirements Document prepared; functional and non-functional requirements documented; use cases prepared; |

| | |
|---|---|
| | requirements reviewed; requirements linked to planned tasks/tests where practical. |

## OBJ-07 – Prepare a Structured Project Plan

| Field | Details |
|---|---|
| Objective | Establish a plan identifying activities, deliverables, responsibilities, schedule, and risks. |
| Planned Activities | Define scope; prepare WBS and schedule; identify tasks; assign responsibilities; assess risks; prepare communication plan. |
| Expected Outcome | A structured management framework supports progress tracking and coordination. |
| Proposed Success Criteria | Project Charter, Stakeholder Register, WBS, Project Schedule, Risk Register, and Communication Management Plan prepared; tasks recorded in Jira. |

## OBJ-08 – Improve Project Progress Tracking

| Field | Details |
|---|---|
| Objective | Use Jira to organize activities, monitor task status, and identify work requiring attention. |
| Planned Activities | Organize Epics and Tasks; define descriptions/deliverables; track status; record due dates/priorities; link documents; review outstanding work. |
| Expected Outcome | Project activities are visible and organized, making progress and outstanding tasks easier to understand. |
| Proposed Success Criteria | Epics and Tasks organized; task descriptions clear; documents linked; statuses reflect actual progress; outstanding tasks identifiable in Jira. |

## OBJ-09 – Establish a Testing and Quality Assurance Approach

| Field | Details |
|---|---|

| | |
|---|---|
| Objective | Define a testing approach to check whether planned functions meet documented requirements. |
| Planned Activities | Identify features for testing; define scenarios; prepare test cases; record defects; track resolution; review results. |
| Expected Outcome | A documented approach evaluates functionality and identifies quality issues. |
| Proposed Success Criteria | Testing approach documented; test scenarios prepared; defects recorded/tracked; results documented; critical unresolved defects identified before closure. |

## OBJ-10 – Prepare Professional Project Documentation

| Field | Details |
|---|---|
| Objective | Maintain organized documentation supporting project management, communication, planning, and review. |
| Planned Activities | Prepare core project documents; maintain meeting-minutes/action-item template; store documents in project folder; link documents to Jira tasks. |
| Expected Outcome | A structured document set provides evidence of planning and coordination work. |
| Proposed Success Criteria | Required documents prepared; titles/version details included; documents stored in the designated Drive folder; relevant Jira tasks linked; documents reviewed and updated when needed. |

## 6. SMART Objectives Summary

| ID | Objective | Measurement | Proposed Target / Time Boundary |
|---|---|---|---|
| OBJ-01 | Define appointmedent management | Appointment requirements document | All identified in-scope appointment requirements documented before requirements |

| | | | |
|---|---|---|---|
| | | | planning is completed. |
| OBJ-02 | Define queue management | Queue requirements documented | All identified in-scope queue requirements documented before development planning is finalized. |
| OBJ-03 | Define patient information management | Patient information and access requirements documented | Required patient information and access rules documented. |
| OBJ-04 | Define notification functionality | Notification requirements documented | In-scope notification events and expected messages documented. |
| OBJ-05 | Define user roles | Role and permission definitions | All identified system roles and responsibilities documented. |
| OBJ-06 | Complete requirements analysis | Requirements Document and use cases | Requirements documentation prepared and reviewed before development coordination. |
| OBJ-07 | Establish project planning documents | Completion of required planning deliverables | All required planning documents prepared and linked to Jira. |
| OBJ-08 | Track project activities | Jira task organization and status accuracy | All identified tasks recorded and statuses updated to reflect actual progress. |
| OBJ-09 | Establish testing documentation | Test scenarios and defect records | Test scenarios prepared for all identified in-scope critical functions. |
| OBJ-10 | Maintain project documentation | ccessibilityDocument completeness and a | Required project documents stored and linked to relevant Jira tasks. |

Time-bound requirement: Each objective should be associated with a target date in the Project Schedule. Target dates must match the project timeline and any approved changes.

These are proposed targets, not evidence that objectives have already been achieved. Update them if the project scope or schedule changes.

## 7. Expected Project Deliverables

| No | Deliverable | Purpose | Related Objective |
|---|---|---|---|
| 1 | Project Charter | Defines project purpose, goals, scope, and key information. | OBJ-07 |
| 2 | Stakeholder Register | Identifies stakeholders and their interests. | OBJ-07 |
| 3 | Requirements Document | Defines functional and non-functional requirements. | OBJ-01 to OBJ-06 |
| 4 | Use Case Diagram | Illustrates interactions between system users and the system. | OBJ-06 |
| 5 | Work Breakdown Structure (WBS) | Breaks project work into manageable components. | OBJ-07 |
| 6 | Project Schedule | Defines tasks, sequence, and target dates. | OBJ-07 |
| 7 | Risk Register | Records and assesses potential project risks. | OBJ-07 |
| 8 | Communication Management Plan | Defines communication methods and responsibilities. | OBJ-07 |
| 9 | Meeting Minutes and Action Items Register | Provides a structure for recording discussions and tracking actions. | OBJ-10 |
| 10 | Jira Project Board | Organizes and tracks project activities. | OBJ-08 |
| 11 | Test Plan and Test Cases | Defines how in-scope functionality will be evaluated. | OBJ-09 |
| 12 | Defect Register | Records issues identified during testing. | OBJ-09 |

| | | | |
|---|---|---|---|
| 13 | Final Project Summary | Summarizes deliverables, progress, and lessons learned. | OBJ-10 |

Planned deliverables should not be described as completed until the relevant work has actually been performed.

## 8. Project Success Criteria

| Category | Success Criteria |
|---|---|
| Project Management Success | Project scope and objectives documented; required planning documents prepared; tasks organized in Jira; statuses reflect actual progress; risks and actions recorded; documentation maintained; changes recorded when necessary. |
| System-Related Success | Appointment functions meet requirements; queue functions behave as expected; access permissions follow defined rules; patient data validation follows requirements; implemented notifications work as specified; defects are recorded and reviewed; testing results documented. |
| Documentation Success | Required documents available in project folder; titles and version details present; relevant documents linked to Jira; documents match current scope; outstanding work distinguished from completed work. |

## 9. Project Scope Alignment

| Scope Category | Items | Notes |
|---|---|---|
| Proposed In Scope | Patient registration and information management; appointment booking and management; queue management; user roles and access control; clinic staff and administrative functions; appointment/queue notifications; testing and quality assurance; project planning and documentation. | Confirm these items against the Project Charter and Requirements Document. |

| | | |
|---|---|---|
| Potentially Out of Scope | Online payment processing; insurance claim processing; direct integration with external hospital systems; national healthcare database integration; advanced diagnosis/treatment recommendations; hardware-based queue ticket machines; guaranteed integration with external SMS/email providers. | Treat as out of scope unless explicitly included in the agreed requirements. |

Scope control rule: Assess the impact of any proposed new feature on time, cost, resources, risk, and existing requirements before adding it.

## 10. Assumptions

| ID | Assumption | Review Consideration |
|---|---|---|
| A-01 | Patients can access a suitable device or receive clinic assistance to use the system. | Review during user and requirements analysis. |
| A-02 | Clinic staff can access the system using authorized accounts. | Define access and account requirements. |
| A-03 | Required appointment and queue information is available for system processing. | Identify required data fields and data sources. |
| A-04 | Users provide accurate information when using the system. | Define validation and error-handling requirements. |
| A-05 | Jira and Google Docs can be used for project management and documentation. | Keep project records accessible and organized. |
| A-06 | Required features will be refined during requirements analysis. | Update requirements and scope as necessary. |
| A-07 | Project scope and schedule may change as new information becomes available. | Record and assess changes. |

## 11. Project Constraints

| Constraint | Description | Potential Impact |
|---|---|---|
| Time | Project activities must follow the planned schedule. | Delays may affect delivery dates. |
| Resources | Project resources may be limited. | Some activities may take longer. |

| | | |
|---|---|---|
| Technology | The system must use selected technologies. | Technical limitations may affect implementation. |
| Data Privacy | Patient information must be handled appropriately. | Access and data protection requirements must be considered. |
| Scope | New features may require additional planning. | Scope changes may affect schedule and workload. |
| Integration | External service integration may not be available. | Some notification or external-system features may require alternatives. |
| Testing | Testing requires suitable test data and scenarios. | Incomplete testing may leave defects unidentified. |

## 12. Risks Related to Project Objectives

| Risk ID | Risk Description | Potential Impact | Proposed Mitigation |
|---|---|---|---|
| R-OBJ-01 | Requirements are incomplete or unclear. | Rework and delays. | Review requirements and identify missing information early. |
| R-OBJ-02 | Project scope increases during planning. | Schedule delays. | Record proposed changes and assess their impact. |
| R-OBJ-03 | Project tasks are not updated in Jira. | Progress becomes difficult to monitor. | Review and update task statuses regularly. |
| R-OBJ-04 | Project documents become inconsistent. | Confusion and incorrect decisions. | Maintain document versions and review related documents. |
| R-OBJ-05 | Privacy requirements are overlooked. | Unauthorized access or inappropriate data handling. | Define access rules and data protection requirements. |
| R-OBJ-06 | Important functions are not tested. | Defects may remain undetected. | Prepare test scenarios based on requirements. |
| R-OBJ-07 | Technical limitations affect planned features. | Some objectives may not be achievable as planned. | Review feasibility and revise scope when necessary. |

These risks should also be considered when updating the main Risk Register.

## 13. Roles and Responsibilities

| Role | Main Responsibilities | Portfolio Project Note |
|---|---|---|
| Project Coordinator | Tracks tasks, monitors progress, maintains documentation, and follows up on outstanding work. | May be performed by the project owner in a self-study project. |
| Project Manager | Oversees planning, scope, schedule, risks, and overall coordination. | Responsibilities may overlap with the coordinator role. |
| Business Analyst | Identifies requirements, user needs, and system expectations. | Can be represented as a planned role if no separate person is assigned. |
| Development Team | Reviews technical requirements and implements agreed functionality. | Do not claim team work unless actually performed. |
| QA / Tester | Prepares test cases, executes tests, and records defects. | Testing status should reflect actual testing. |

| | | |
|---|---|---|
| Clinic Representative | Provides feedback on clinic workflows and operational requirements. | Do not claim review or approval unless obtained. |
| Patient Representative | Provides feedback on usability and patient needs. | Do not claim review or approval unless obtained. |
| System Administrator | Manages system access and administrative functions. | Define responsibilities in the requirements. |

## 14. Monitoring and Review

| Review Activity | Suggested Frequency | Record / Evidence |
|---|---|---|
| Jira task review | Weekly | Jira Board or Task List |
| Requirements review | At end of requirements analysis and when changes occur | Requirements Document |
| Risk review | Weekly or when a significant risk is identified | Risk Register |
| Schedule review | Weekly | Project Schedule |
| Objective review | At key project milestones | Project Objectives Document |

These are proposed review intervals. Adjust them to match the actual project schedule.

## 15. Approval and Review Status

| Review Item | Status | Notes / Next Action |
|---|---|---|
| Objectives documented | To be confirmed after document preparation | Check all objectives are present. |
| Alignment with Project Charter | To be reviewed | Compare objectives with project purpose and scope. |
| Alignment with Requirements Document | To be reviewed | Check that objectives match planned requirements. |
| Alignment with Project Schedule | To be reviewed | Assign realistic target dates. |
| Formal stakeholder approval | Not yet recorded | Do not mark approved unless genuine approval is obtained. |