# MEDIQUEUE - STAKEHOLDER REGISTER

**Project Name:** Stakeholder Register
**Document Title:** Project Objectives Documents
**Document ID:** MQ-CMP-001
**Version:** 1.0
**Document Status:** Draft – For Review
**Prepared By:** Project Coordinator
**Project Category:** Healthcare Information System
**Project Management Tools:** Jira, Google Docs, Google Drive
**Document Date:** 29 October 2026

## 1. Purpose

The purpose of this document is to identify the individuals and groups involved in or affected by the MediQueue project.The Stakeholder Register records stakeholder roles, responsibilities, interests, influence, and communication needs. It helps the project team understand stakeholder expectations and plan effective communication.

## 2. Stakeholder Identification

| ID | *Stakeholder* | Role | Main Interest | Influence |
|---|---|---|---|---|
| S1 | Project Coordinator | Coordinates project activities | Timely completion and clear communication | High |
| S2 | Project Supervisor | Reviews project progress | Quality and project compliance | High |
| S3 | Development Team | Develops and tests the system | Clear requirements and manageable tasks | High |
| S4 | Clinic Administrator | Manages clinic operations | Efficient appointment management | High |

| | | | | |
|---|---|---|---|---|
| S05 | Doctor | Uses appointment and queue information | Accurate patient and appointment information | Medium |
| S06 | Receptionist | Manages patient appointments and queues | Simple and efficient workflows | Medium |
| S07 | Patient | Uses appointment services | Easy booking and reduced waiting | Medium |

## 3. Stakeholder Responsibilities

### 3.1 Project Coordinator

- Coordinate project activities.
- Maintain the project schedule.
- Monitor tasks in Jira.
- Communicate progress and blockers.
- Maintain project documentation.
- Escalate issues when necessary.

### 3.2 Project Supervisor

- Review project documentation.
- Provide feedback and guidance.
- Monitor project progress.
- Review project outcomes.

### 3.3 Development Team

- Review system requirements.
- Design and develop system features.
- Report technical issues.
- Conduct testing and fix defects.
- Update task progress in Jira**.**

### 3.4 Clinic Administrator

- Explain clinic operational requirements.
- Review appointment and queue workflows.
- Provide feedback on proposed features.

### 3.5 Doctor

- Explain appointment and consultation workflows.
- Review relevant appointment information needs.
- Provide feedback on usability.

### 3.6 Receptionist

- Explain how appointments and queues are currently managed.
- Identify common operational problems.
- Review proposed workflows.

### 3.7 Patient

- Identify appointment booking needs.
- Provide feedback on ease of use.
- Review patient-facing features**.**

### 4. Stakeholder Communication Plan

| Stakeholder | Information Required | Communication Method | Frequency |
|---|---|---|---|
| Project Coordinator | Task progress, issues, deadlines | Jira, meetings, messages | Weekly |
| Project Supervisor | Progress reports and deliverables | Meetings, email, documents | As agreed |
| Development Team | Requirements, task assignments, blockers | Jira, team meeting | Weekly or as needed |
| Clinic Administrator | Requirements and workflow updates | Meetings, interviews | At key project stages |

| | | | |
|---|---|---|---|
| Doctor | Appointment workflow information | Interviews, feedback sessions | During requirements review |
| Receptionist | Queue workflow information | Interviews, demonstrations | requirements review |
| Patient | Usability and booking feedback | Feedback forms, interviews | During validation and testing |

## 5. Stakeholder Engagement Strategy

- Keep stakeholders informed about relevant project progress.
- Gather requirements before finalizing system features.
- Review requirements with the relevant stakeholders.
- Record feedback and agreed changes.
- Communicate important decisions to affected team members.
- Track actions and follow-ups in Jira**.**

## 6. Stakeholder Review

### The Stakeholder Register should be reviewed when:

- New stakeholders are identified.
- Stakeholder responsibilities change.
- Project scope changes.
- Communication requirements change.