MEDIQUEUE

MAINTAIN MEETING MINUTES & TRACK ACTION ITEMS

Document Control

Project Name: MediQueue – Clinic Appointment & Queue Management System
Document Title: Maintain Meeting Minutes & Track Action Items
Document ID: MQ-CMP-001
Version: 1.0
Document Status: Draft – For Review
Prepared By: Project Coordinator
Project Category: Healthcare Information System
Project Management Tools: Jira, Google Docs, Google Drive
Document Date: 29 October 2026

1. Purpose

This document defines how MediQueue project meetings are prepared, recorded, and followed up. It provides a consistent way to capture meeting details, agenda items, discussion summaries, decisions, action owners, due dates, and progress. Jira is used to track actionable work, while Google Docs stores the meeting record.

2. Project Overview

MediQueue is a self-study portfolio project concept for a clinic appointment and queue management system. The intended solution may support appointment booking, queue status visibility, clinic staff coordination, and patient communication. This document describes the project coordination process; it does not claim that a real stakeholder meeting has already taken place.

3. Objectives

Keep a clear and searchable record of project discussions and decisions.

Turn agreed follow-up work into trackable action items.

Assign an owner and an agreed due date to each action item, where applicable.

Monitor progress through Jira and update records when the status changes.

Identify overdue actions, blockers, and decisions that need escalation.

Maintain a reliable project history for review and portfolio demonstration.

4. Scope

Included:

Preparing meeting agendas and recording attendance.

Recording discussion summaries and decisions.

Creating an action item register and tracking follow-up.

Linking relevant Jira issues and project documents.

Reviewing open actions before the next meeting.

Excluded:

Inventing meeting discussions or approvals that did not happen.

Changing project scope, budget, or deadlines without an agreed change process.

Marking work Done unless the completion criteria have been met.

5. Roles and Responsibilities

Role	Responsibilities	Record / Output
Project Coordinator	Prepare agenda, record minutes, maintain action register, update Jira, follow up on open actions.	Meeting minutes, action register, Jira updates
Project Owner / Project Lead (if assigned)	Review key decisions, resolve escalated blockers, confirm priorities.	Decision confirmation / direction
Team Member / Action Owner	Complete assigned actions, update progress, report blockers before the due date.	Action status and evidence
Supervisor / Reviewer (if applicable)	Review project documentation and provide feedback.	Review comments / approval where applicable

Stakeholder (if applicable)	Provide requirements or feedback relevant to their role.	Requirements / decisions / feedback

6. Meeting Management Process

Step	Process	When	Status for This Self-Study Task
1	Confirm meeting purpose and identify required participants.	Before meeting	To Do – complete when an actual meeting is planned
2	Prepare agenda and share it with participants.	Before meeting	To Do
3	Open the minutes template and prepare meeting details.	Before meeting	In Progress / Done only if actually prepared
4	Record attendance, discussion points, decisions, and open questions.	During meeting	To Do – requires an actual meeting
5	Convert agreed follow-up work into action items with owners and due dates.	During / after meeting	To Do – fill after agreement
6	Create or update related Jira tasks and link this document.	After meeting	To Do until Jira tracking is configured
7	Share minutes with relevant participants for review, if applicable.	After meeting	To Do
8	Follow up on open actions and update status/evidence.	Between meetings	To Do / recurring activity
9	Review unresolved actions at the next meeting.	Next meeting	To Do / recurring activity

7. Meeting Details Template

Field	Value to Complete
Meeting Title	[Enter actual meeting title]
Meeting ID	[e.g., MQ-MTG-001]
Date	[Enter actual date]
Start Time / End Time	[Enter actual time]
Location / Platform	[Room or online meeting platform]

Meeting Chair	[Name / role, if applicable]
Minutes Prepared By	Project Coordinator
Meeting Purpose	[Why the meeting was held]
Next Meeting	[Agreed date/time or Not scheduled]

8. Attendance Register

No.	Participant Name	Role	Attendance (Present / Absent / Apology)	Notes
1	[Enter name]	[Role]	[Select actual status]	[Optional]
2	[Enter name]	[Role]	[Select actual status]	[Optional]
3	[Enter name]	[Role]	[Select actual status]	[Optional]

9. Meeting Agenda

No.	Agenda Item	Purpose / Expected Outcome	Owner	Status
1	Review project objectives and scope	Confirm shared understanding and identify questions.	Project Coordinator / relevant owner	To Do
2	Review requirements and outstanding questions	Identify requirements that need clarification.	Assigned team member	To Do
3	Review Jira task progress	Check To Do, In Progress, and Done items.	Project Coordinator	To Do
4	Discuss risks, issues, and blockers	Agree on owners and follow-up actions.	Relevant owner	To Do
5	Confirm decisions and action items	Record agreed actions, owners, and due dates.	Project Coordinator	To Do

Use this agenda as a proposed template. Keep only the items relevant to the actual meeting.

10. Discussion Summary

No.	Topic	Discussion Summary (factual notes only)	Outcome / Open Question
1	[Topic]	[Record what was actually discussed]	[Decision or question]
2	[Topic]	[Record what was actually discussed]	[Decision or question]

3	[Topic]	[Record what was actually discussed]	[Decision or question]

11. Decisions Register

Decision ID	Decision	Reason / Context	Decision Owner / Approver	Date	Status
MQ-DEC-001	[Enter actual decision; do not invent]	[Reason]	[Name / role, if applicable]	[Date]	Pending confirmation
MQ-DEC-002	[Enter actual decision; do not invent]	[Reason]	[Name / role, if applicable]	[Date]	Pending confirmation

12. Action Items Register

Action ID	Action Item	Responsible Person	Priority	Due Date	Jira Issue / Link	Status	Notes / Blocker
MQ-ACT-001	Review outstanding MediQueue requirements	[Assign actual owner]	Medium	[Agreed date]	[Add Jira issue key/link]	To Do	Do not assign until agreed
MQ-ACT-002	Update project schedule if changes are agreed	[Assign actual owner]	Medium	[Agreed date]	[Add Jira issue key/link]	To Do	Record reason for any schedule change
MQ-ACT-003	Review open risks and blockers	[Assign actual owner]	Medium	[Agreed date]	[Add Jira issue key/link]	To Do	Add details only when identified
MQ-ACT-004	Share meeting minutes for review, if applicable	Project Coordinator	Low	[Agreed date]	[Add Jira issue key/link]	To Do	Use only if a review is required

Status definitions: To Do = not started; In Progress = work has started; Blocked = cannot proceed due to a dependency or issue; Done = acceptance criteria are met and completion is verified. Use the statuses available in your Jira workflow; record Blocked in a note if it is not an available Jira status.

13. Jira Tracking Procedure

Open the MediQueue Jira project/space and locate the relevant task or action item.

Create a separate Jira Task for each substantial action that needs independent ownership or tracking.

Enter a clear task summary, description, responsible person (if available), priority, and agreed due date.

Set the status accurately: To Do before work starts, In Progress while work is being performed, and Done only after verification.

Add the Google Docs meeting record link to the Jira task description or comment.

Update the Jira task when progress changes, a blocker appears, or the action is completed.

Keep the Action Items Register aligned with Jira. Jira is the status-tracking source for tasks; Google Docs is the meeting record.

14. Follow-up and Escalation

Situation	Follow-up Action	Escalation / Record
Action is approaching its due date	Check progress with the action owner and update Jira.	Record a brief follow-up note.
Action is overdue	Ask the owner for an updated estimate and reason.	Raise with project lead / supervisor if one is assigned and impact is material.
Action is blocked	Record the blocker, impact, and support required.	Escalate to the person who can remove the blocker.
A decision is still pending	Record the question, decision owner, and required-by date.	Keep status as pending; do not treat it as approved.
Scope or deadline change is requested	Record the request and assess its impact.	Use the project change-control process before updating baselines.

15. Risks, Issues, Dependencies, and Change Requests

Type	ID	Description	Owner	Impact / Priority	Status	Related Jira / Document
Risk	MQ-R-001	[Potential future event]	[Owner]	[Low/Medium/High]	Open	[Link if applicable]
Issue	MQ-I-001	[Problem already occurring]	[Owner]	[Low/Medium/High]	Open	[Link if applicable]
Dependency	MQ-D-001	[Work or decision needed	[Owner]	[Impact]	Open	[Link if applicable]

		from another person/team]				
Change Request	MQ-CR-001	[Requested change, if any]	[Requester]	[Impact]	Under review	[Link if applicable]

These are blank tracking examples, not confirmed project risks, issues, dependencies, or change requests. Replace or remove them based on actual information.

16. Meeting Summary and Close-out

Summary Field	Details
Key outcomes	[Summarize actual outcomes]
Decisions confirmed	[List decision IDs or state “None”]
New action items	[List action IDs]
Outstanding actions	[List open action IDs]
Blockers requiring support	[List blockers or “None identified”]
Next steps	[List agreed next steps]
Next meeting date	[Agreed date or Not scheduled]

17. Document Review and Approval

Review / Approval Role	Name	Decision (Approved / Changes Required / Not Applicable)	Date	Comments
Project Coordinator / Author	[Enter name]	Draft prepared	29 October 2026	Self-study template
Project Owner / Supervisor (if applicable)	[Enter name if applicable]	Not yet reviewed	[Date]	[Comments]

Do not record approval unless the named reviewer has actually reviewed and approved the document.

18. Document Storage and Version Control

Store the document in the Google Drive folder: MediQueue - Project Management.

Use a consistent file name: MediQueue – Meeting Minutes & Action Items.

Keep the document version and date updated when material changes are made.

Add the document link to the Jira task: Maintain Meeting Minutes & Track Action Items.

Limit access to intended project participants; use the organization's sharing rules if applicable.

Keep meeting records factual, professional, and free of unnecessary personal information.

19. Completion Checklist for the Jira Task

No.	Completion Check	Current Status	Evidence / Notes
1	Meeting Minutes & Action Items document created and organized.	Done only if completed	[Google Docs link]
2	Meeting details and attendance recorded for an actual meeting.	To Do until a meeting occurs	[Minutes section]
3	Agenda and discussion summary completed with factual notes.	To Do until completed	[Minutes section]
4	Decisions recorded, or "No decisions made" recorded accurately.	To Do until reviewed	[Decision register]
5	Action items have owners and agreed due dates where applicable.	To Do until agreed	[Action register]
6	Required actions are created or linked in Jira.	To Do until configured	[Jira links]
7	Jira statuses match actual progress.	To Do until checked	[Jira board]
8	Document link added to the Jira parent task.	To Do until linked	[Jira task]
9	Open actions, blockers, and next steps are reviewed.	To Do / recurring	[Follow-up notes]

Completion rule: For a self-study project, the document template can be completed without pretending that meetings occurred. The overall Jira task may be marked Done once the template is finalized, linked in Jira, and the agreed tracking setup is ready. Meeting-specific sections should remain clearly marked as pending until an actual meeting takes place.

20. Recommended Jira Task Details

Jira Field	Recommended Value
Task Summary	Maintain Meeting Minutes & Track Action Items
Parent / Epic	Project Planning
Description	Prepare and maintain meeting minutes, document key discussions and decisions, assign action items, track responsibilities and deadlines, and update action progress using Jira. Store meeting records in Google Docs and link the document to this Jira task.
Priority	Medium
Label	planning
Status	In Progress while setting up this document and tracking process; Done only when the template is finalized and linked. Use To Do if work has not started.
Attachment / Link	[Paste the Google Docs share link]
Acceptance Criteria	Template is organized; action register includes owner, due date, status, and Jira reference fields; document is linked to the Jira task; status is truthful.